US EPA RECORDS CENTER REGION 5

May 10%, 2014

Kevin Turner -

On-Scene Coordinator
USEPA Emergency F_(esp_on-se
8588 Rt. 148

Marion, IL 62959

RE: Monthly Progress Report No. 6 (May 2014)

Chemetco — Hartford, IL 62048

Dear Mr. Turner

“This monthly progress report is submitted by Paradigm Mlnerals & Env1ronmenta| Services to satlsfy the
requirements of the Consent Decree Case 3:00-cv-00670-DRH- DGW Document 209 approved

on9/13/13to prowde U.S. EPA with a monthly progress report about the ongoing activities at the
former Chemetco Site in Hartford, IL. .

1. Actions Taken During the previous Month to Comply with Consent Decree
¢ Nothing to report at this time.-

2 ., . Summary of Data Received during the Reporting Period:
e  St. Louis Labs test results for crushed material.

3. WorkPlans aﬁd other Deliverables Submitted during .the Reporting Period:
e Air Monitoring'Report.

4. Activities Planned for the Next Reporting Period: L
e Scrap Metal- On going

e Air Monitoring System- On going.. . _
e Processing Plant- Continue engineering efforts on plant design.
e Zinc Bunker- Continue looking for alternative drying methods that are not cost:
prohibitive. '
e North Pollshlng Pond Materials- Materlal is getting dryer and should be ready for
bagging in the next two weeks.

e Skulls/ reverts- Ongoing.



e The use of Municipal Sweepers to sweep and vacuum the concrete around the property
to control fugitive dust is ongoing.- ‘ _
. UMBM- We worked out the details with the buyer concernlng testmg procedures to
ensure the quality of the material being sent to buyers meets contractual obligations.
We have resolved the quality issue with the buyer.on the crushed material. '

5. Describe any actual or anticipated increases to the qda ntity of process material or waste beyond
the quantity that was used to calculate the amount of financial assurance.
e Not applicable at this time. '

6. Problems Encountered Antncnpated Problems and Planned Resolutlons of Past or Antnapated
Problems: '

CMAC- The broker for the crushed material is working out the details with the end user to
get the sale of material back on track and at a sustainable level for our operation. The end
-user has now come to the realization that due to the lack of homogeneity, the material
sampling and assaying protocols are much-more complex and thorough. This realization, we °
and they believe, will clear up some of the former problems of lower assay results in China
vs. here. The end user is in the process of determining the protocols that will best reflect
the totality of the material. We have also made additional changes to the
crushing/screening process which increased the copper and tin concentrations of the
product to meet our contractual,obligations, while leaving the material that we want for
processing purposes (and for which we were receiving no value) behind for later processing.
We found that screening out the fines will lead to consnstently better numbers. While we
have a resolutlon to the buyers quality concerns we have not seen the sales volume increase
to a level that satisfies the needs of the Estate, Paradigm or Precision Crushing. As noted
previously, we have been working diligently to find other buyers for this material to provide

* ourselves.with other options: The process continues with an active back-and-forth dialogue
to insure that all parties have a complete understanding of the product prior to shipping.

7. Modifications to Approved Work Plans or Schedules:
e No changes to report at this time. '
8. Summary off -site Shipments- '
e See attachment

If you have any questions regarding this progress report, please contact either Roy Perez — Project
Coordinator-at (314) 809-9113 or myself- Alternate Project Coordinator at (314) 409-7283.

Respectfully Submitted,



Steve Zuber

Paradigh Minerals & Environmental Services
- 3754 Chemetco Léne-

‘Hartford, IL 62048 K

Cell: (314) 409- 7283




Date of -
Shipment

4/1/2014

4/1/12014
41112014
4/1/2014
4112014
4112014
4/1/2014
412/2014
4/2/2014
4/2/2014
4/2/2014
4/3/2014
4/3/2014
4/3/2014 -
' 4/3/12014

Bill of
Lading #

50910
50911
50912
50913

50914 .

50915
50916

. 50917

50918
50919
50920
50921
50922
50923
50924

" Container # & Seal #

. MSCU 343303-7

TCKU 318103-2
MSCU.175299-2
MEDU'320072-5

) MS¢U '666773-8
MARU 201104-4.

CAIU:297368-0
DRYU 246556-6
GATU 056256-8

‘GLDU 3580351

MEDU 355645-0
TCKU 237188-7
TTNU 341888-3
CZZuU 379900-0

MEDU:268289-6 -

C-028716
' C-028717

C-028718
C-028719
C-028720

C-028721

C-028722

- C-028723
C-028724

C-028725
C-028726
C-028727

-C-028728:

C-028729
C-028730

Welght
Metric Ton

20,186,
20.181
20.039
20.180
19.731
19:774
20.038
20.224
19.832
20.159
19.994
20.043
20.183
20.475
20.103

300.839

Material from crushing plant
Apiil 2014

Date of

Shipment

'4/16/2014
4/16/2014
4/16/2014
4/16/2014
4/16/2014
-4/16/2014
4/16/2014
4/16/2014
4/16/2014

4/16/2014

4/17/2014
4/17/2014
4/17/2014

4/17/2014 -

4/17/2014

4/17/2014.

4/17/2014

4f17/2014
4/17/2014

4/17/2014

4/17/2014.

4/17/2014
4/17/2014
4/18/2014

4/18/2014

Bill of
Lading #

50958
50960
50962
50964

. 50966

50967
50968
50970
50971
50972
50974

50976.

50979
50983
50984
50989

"~ 50992

50994
50995

50999

51000
51001
51002
51003

51004

Contalner # & Seal#

CBHU 824761-6:

- TCNU 575376-4

FCIU992207-0

‘BMOU 440993-5
CBHU 860665-5.
TCNU 593002-6

" TCNU 669312-4

UETU 511309-0
CBHU:945027-4
CBHU 896591-1

‘CBHU 823064-0
CBHU 890494-2

TCNU 669378-3

-AMFU.873109-4

CBHU 894246-0
FCIU 984808-1
UETU 516417-0
BMOU 481455-8
TGHU.652642-7
CBHU 856641-8
TRLU 732639-9
BSIU.924637:4
CBHU 882350-0
CBHU 944891-3
CBHU 844450-7

€-028765
€-028767

C-028769.

€-028771
€-028773
C-028774
C-028775
€-028777
C-028778

028779
€-028781 -

028783
€-028786

C-028790

€-028791
C-028795

€-028799

C-028801
C-028802
€-028806

-C:028807

€-028808
€-028809
€-028810
C-028811

Weight
Metric Ton -

19,915
19.883
19,919
20.036
119,904
19.514
18.908,
19.768.
19.988
19.695
20.010
20.047
19.926

- 20,062
19.954
19.893
19,936
20.125

19.977
19.891
19.974
20.066
19.849
20.036

- 19.905

497.181



Date of
Shipment

4)4/2014

. 4I4[20.1 4
4/4/12014
4/4/2014

41412014

4/4/2014
4/4/2014
4/4/2014

4/4/2014

‘4712014
4/7/2014
4/7/12014
4/7/12014

4/7/2014

4/7/12014
. 4/8/2014
. 4/8/2014
4/8/2014
4/8/2014,
4/8/2014
4/8/2014
4/8/2014
4/8/2014
4/9/2014
4/9/2014

Bl of’
Lading #

'50925.
50926.
- 50027
50928,
50929

;50930 .

50931.
50932
50933
50934
50935
50936
50937
50938
50939
50940
50941

50942

50943
50944
50945
50946.
50947

| 50948

50949

Container # & Seal #

MSCU 683147-7
MSCU 603559-3
CRSU 115077-9
MEDU 2597011
MEDU 1912417
MEDU.201709-4

MSCU 600002-5-
‘GLDU 3670033
‘MEDU 615221-4

CLHU 2935150

MSCU 150380-8
_ MISCU 324026-0
'MEDU 3049368
‘GATU 043363-2

TCKU 316555-6

MEDU 3147404

TTINU 3100819
MSCU 181183-7

" MEDU 172787-2
MSCU 338992-6'

MEDU 201678-1
MEDU 632809-4.
MSCU 133760-4-
MEDU 203956-0-
MEDU 276636-4

C-028731

C-028732
C-028733.
C-028734
C-028735

C-028736

C-028737
C-028738
C:028739
C-028740
C-028741.
'C-028742
.C-028743
'C-028744
‘C-028745

C-028746

C-028747

C-028748

C-028749
C-028750

C-028751
C-028752 -

C-028753
C-028754

C-028755

Welght
Metric Ton

20.200
19.907
'20.102
20.156
19.932
19.973
19.563
19.898
19.922
20.161
20.159
19.842
'20.163
20.091
19.738
20.149
20.196
20.067
19.700
19.704
20.075
19.624
20.146
20.190
20.179.

499.837

Material from crushing plant
April 2014

. ‘Date of

Shipment

4/21/3014
4/21/2014
a/21/2014
4/21/2014
4/21/2014

4f21/2014
'4/22/2014
4/22/2014
-4f22/2014.

4/22/2014

| fr Sl gl

4/22/2014

4/23/2014
VEtE e il 1]
4/23/2014
4/23/2014
4/23/2014
4/23/2014
4/23/2014
'4[23/2014

4/23/2014
4/23/2014
4/24/2014 -

4/24/2014

4/24/2014

4/24/2014
4/24/2014

" Bill of .

Lading #

51005
51006
51007
51008
51009

. 51010
51012 -
51013
‘51014
‘51017

. 51018.
. 51019

51021
51023
51025
51027
51028

51031
51032

51033
51034

51037 .

51038
'51039
51040

Container # & Seal #

MEDU 289895-1
CRXU 217082-7
CAIU 282408-0-
MSCU 390362-9
MEDU 203317-7
CXDU 136115-9
€2zU 371157-6
MEDU-300413-1
TCLU-290959-0
MEDU 216892-7
FSCU359860-0 .
TCLU 266207-2
MEDU 640594-5
FCIU 444643-3
MEDU 272755-8
MSCU 351407-5
MEDU 354892-1
CRXU 332408-5 -

‘TGHU 299361-3

CRXU 127992-1
GATU 072448-0
GLDU 504094-3.
CAXU 319477-3
FSCU 350977-3

- MSCU 118435-7

€-028812

€-028813
€-028814
C-028815

C-028816 -

028817
C-028819:

C-028820 -

028821
€-028824

C-028825 -

C-028826
C-028828

- €-028830

€-028832

€-028834.

€-028835.
C-028838
c-028841
€-028842
€-028843;
€-028846
C-028847
C-028848

C-028849-

" 'Weight:
Metric Ton

19.940
20.054
20.190
20,134
19.964
19.669
19.658'
19.377
. 19.483
20,109
20.015
20.014
20.101
20.175
19.359
20.017
19.904
20.315
20.267
15.972
'19.995
‘19,935
20.210
20,154
20.201

499.212.




Date of
Shipment.

4/16/2014
4/16/2014
4/16/2014

" 4/16/2014
4/16/2014

4/16/2014
4/16/2014
4/16/2014
‘4/16/2014
4/17/2014
4/17/2014
41712014
-4/17/2014

4/17/2014 -

4/17/2014

4/17/2014.
4/17/2014:

4/17/2014

| 4f17/2014 .

a/17/2014.
4/17/2014
4/17/2014
4/17/2014
4/17/2014
4/17/2014

Bill of

Lading # .

50955
50956
50957
50959
50961
50963
50965
50969
50973
50975
50977
50978
50980
50981

. 50982

50985
50986
50987
50988
50990
50991
50993
50996
50997
50998

Container # & Seal #

TPHU 807745-2
GLDU 227558-5

MEDU 184859-7

FCIU 444662-3

MSCU 618916-1

MEDU 655397-9
GLDU 374956-5
MEDU. 259224-1
MSCU 665124-3

GESU 232389-8 -
"TGHU 3493736
MEDU 289711-1.

MSCU 627400-5
CAXU 6358931

- MsCU 337288-3:
. TTNU:304050-9

MSCU 134401-2,
MEDU 135673-0
MEDU.625710-7

-MSCU-197482-9

MSCU 674100-7-
MSCU 656277-9
MEDU 264606-0
TCLU 211209-7

MEDU 353352-0

c-028762
'C:028763
C-028764
C-028766.
C-028768

€-028770 -

C-028772
C-028776.
€-028780
C-028782
€-028784:
C-028785

- €-028787

C-028788
€-028789

€-028792

C-028793

'C-028794 .

€-028796
C-028797
028798

~ €-028800

€-028803
€-028804
€-028805

Woeight

Metric Ton

20.228
19.881
20.208
20,168
20.171
20:136:

200083 .

19:038
20,215
20.203
20.097
-20.165
19,998
19.964
20.180
19.843
20,115
20.228
19.763
19.956
20,087
20.162
20,165
20.227
20.071

501.352

Material from-crushing’plant; .

April-2014

Date of
Shipment

,4/22/2014
. 8/22/2014

4/23/2014
4/23/2014
4/23/2014
-4/23/2014
4/23/2014

4/23/2014.

4/24/2014
4/24/2014

4/25/2014.
4/25/2014

. 4]25/2014
4/25/2014
4/25/2014
.4/25/2014
4/25/2014
{' /25/2014

it [}l

|
]‘5 | |zs/2014

VI

4/25/2014
4/25_/2014
4/25/2014

4/25/2014
4/25/2014

4/25/2014

'GRAND TOTAL FOR APRIL 2014

2,799.828 MT

Bill-of

Lading #.

51011
51015
51016

51020 -

51022
51024
51026
51029
'51030
51035
51036
51041
51042
51043
51044
51045
51046
51047
51048
51049
51050
51051,
‘51052
51053

51054-

Contalner #:& Seal #

CBHU 860148-3
CAXU:905293-0
CBHU 817428-0
CBHU 836771-4
UETU 517560-0

CBHU 849183-3
GESU 527481-6

FCIU'959627-2
BMOU.513214-6 .
. ‘CAIU-865318-0

TEMU 628600-5

CBHU'909253-0

CBHU 914739-7

‘TCNU 739964-4

FCIU 963397-2
INKU 620530-8
CBHU 954047-0
FCIU 993947-7
CBHU 844787-2.
BMOU 506548-0
CBHU 865871-0.

- CBHU-836483-9

TEMU 633869-1
BMOU 449423-8

CBHU 896639-5.

C-028818

C-028822.

C-028823
€-028827
C-028829
€-028831
€-028833
C-028840

C-028839

€-028843 -

€-028845
€-028850
€-028851
€-028852
028853
€-028854

€-028855

€-028856
€-028857
€-028858
€-028859

- €-028860
C-028861

C€-028862

. €-028863:

Weight.
Metric Ton

19.904
20.053
20.102
20.081
20,161
19.828.
20.052
20.071

. 20.116
19.917

. 20.044

. 20,1489

- 20.112
20.150
20.216
20.052
20.184
20.077
"19.981.
19.943
19.981

- 20.196.
-20.052'
20.016

" 19.969

501.407




Date of
-Shipment .

4117/2014

’

B #

50146

Grossman .

Bin #-

30150

Grossman Steel Shipments -

_ April-2014
Material Our Net
e - Weight: Ton
-unprepared pé&s 19,880 9.94

‘Grossman

Weight

19,460

Net
Ton

9.73



Container. '

4/9/2014 MEDU 299388-2
. 4/9/2014 CLHU:320904-3

4/9/2014 MSCU.662545-5

4/10/2014 MEDU 145023-7°

" 4/10/2014 TCLU 254859-0

43,102

42,311

44,317

- 41,880

44,187

215,807

North Polishing
Pond Material

BL
50950

50951

50952

50853

50954

©107.9
TONS

Material from hilt
 April 2014

and

North Polishing Pond- -
miaterial for April 2014

‘Container

4/10/2014 MEDU 189038-6
4/11/2014 CRXU 301533-7

4/11/2014 MEDU 272786-1

Copper. reverts from hill

(Pot Slag)

44,780
45,180

44,360

134,320 -67.16

TONS

BL
50143
50144 ;

- 50145



Hazardous Waste

Manifest " Date of
Tracking# = Shipment

003552670 FLE ~ 4/10/2014

1 drum
"~ 1 drum.
1drum

1 drum,

. Waste for April: 2014

E Material.

4 ft fluorescent bulbs
~'ni-cad batteries
alkaline batteries:

misc. fluorescent bulbs-

<

Weight

34
41
4

79

Waste Codes’

“Universal waste
Universal'waste '

Universal'waste

Universal-waste

TSDF
~ Heritage Environmental

Indianapolis,.Ind.
for:all 4 drums
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